

## ENGINEERING CHANGE NOTICE

|   |   |   |             |               |                        |
|---|---|---|-------------|---------------|------------------------|
| Date: 00.02.23  |   |   | ECN #: 270  |               |                        |
| Project No.: D350-567   | Created By: <del>JA</del>                     | Checked By: CP                            |             |               |                        |
| Project Name: 350 VERT. REF. WINDOW KIT   | Approved By: <del>JA</del><br>(proj. manager) | Approved By:<br>(management if req'd) N/A |             |               |                        |
| Description of Change:<br>PER NCR 407, THE FOLLOWING DWGS HAVE BEEN RELEASED TO COVER<br>THE CHANGE FROM RIVETS TO SCREWS TO PREVENT THE WINDOWS FROM CRACKING:<br><br>D2942 REV. B<br>D2956 REV. B<br>D2958 REV. B |   |   |             |               |                        |
| Notification/Acceptance   | Affected <input checked="" type="checkbox"/>  | Authorization                             |             |               |                        |
| QA  | <input checked="" type="checkbox"/>           | NCR 407                                   |             |               |                        |
| Production  | <input checked="" type="checkbox"/>           |   |             |               |                        |
| Planning  | <input checked="" type="checkbox"/>           |   |             |               |                        |
| Marketing   | N/A   |   |             |               |                        |
| Engineering Actions   | Yes   | No  | Responsible | To happen by: | Complete               |
| Update Blue File  |   | <input checked="" type="checkbox"/>       |             |               |                        |
| Update Pink File  |   | <input checked="" type="checkbox"/>       |             |               |                        |
| Update D-Part Master Binder   | <input checked="" type="checkbox"/>           |   | DS          | 00.02.24      | 00.02.24 DS            |
| Update Grey Project Binder  | <input checked="" type="checkbox"/>           |   | DS          | 00.02.24      | 00.02.24 DS            |
| Update DEO Binder   |   | <input checked="" type="checkbox"/>       |             |               |                        |
| Update Master Document List   |   | <input checked="" type="checkbox"/>       |             |               |                        |
| Update Drawing Approval Record  | <input checked="" type="checkbox"/>           |   | DS          | ASAP          | 00.05.01 <del>JA</del> |
| Update Change Record form   |   | <input checked="" type="checkbox"/>       |             |               |                        |
| Move Electronic File  | <input checked="" type="checkbox"/>           |   | DS          | 00.02.24      | 00.02.24 DS            |
| Notify TCA of Change  | <input checked="" type="checkbox"/>           |   | DS          | ASAP          | 00.05.01 <del>JA</del> |
| Notify FAA of Change  |   | <input checked="" type="checkbox"/>       |             |               |                        |
| Notes:<br>- UPDATE IPP'S TO REFLECT CURRENT REVISION ON DWGS<br>- THIS CHANGE HAS ALREADY BEEN IMPLEMENTED IN PRODUCTION  |   |   |             |               |                        |